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Federal and State funds are allocated for project specific use by Local Governments in 
nine different categories (please see list below). Federal funds are administered by the 
Federal Highway Administration (FHWA). The FHWA requires the Utah Department of  
Transportation (UDOT) to oversee the use of  the funds to ensure that federal regulations 
are followed on each project.

This brochure describes the current process required for federal aid on a qualifying Local 
Government project. Local Governments should use this as a general how-to guide for 
project requirements when using federal funds.

Local Government projects are diverse and each needs to be scoped and scheduled individually. 

DR.INTRODUCTION

RD.PLANNING & PROGRAMMING

6-10 Months

Application and Programming Process
Apply for funding from one of  the funds listed below. The application 
identifies the Project Design Criteria (PDC) along with project costs. 
Project costs include, but are not limited to, design, utilities, Right-of-
Way, UDOT review and management, construction and construction 
management, UDOT construction monitoring, and inflation costs. 
Declaration of  intent to use soft match is required at this time. 
Funding approval is contingent on an approved concept report. 

Funding Type  Programming Body
Bridge Off  - System  Joint Highway Committee
Non-Urban  Joint Highway Committee
Small Urban  Joint Highway Committee 
State Park Access  Joint Highway Committee

APPLICATION &
PROGRAMMING

PROCESS

ST.LEGEND

Process Path

$ Local Authority Match Required
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Funding Type  Programming Body
CMAQ   Metropolitan Planning Organization 
Urbanized Area  Metropolitan Planning Organization
Enhancement  UDOT
Safety   UDOT
Federal Earmarks  Congress

1-4 Months

A draft Statewide Transportation Improvement Plan (STIP), which 
includes your selected project, is published on the web for public 
comment. The Utah Transportation Commission reviews and 
revises the draft STIP based on the public comment received. The 
Commission then approves the STIP for the upcoming federal fiscal 
year (October 1 - September 30).

STIP
APPROVAL

Consultant Design Contract 
The Local Agency selects a consultant to design the project. The 
Local Agency, the UDOT PM and Consultant finalize the costs, 
scope and schedule and submit a Quality Control (QC/QA) Plan. 
The Local Agency signs the Letter of  Concurrence generated in CMS 
or on Local Agency Letterhead.. The UDOT Consultant Services 
team executes contract. Notice to Proceed (NTP) issued by UDOT 
Consultant Services staff.

Required Approval Signatures
Mayor or County Commissioner or Designee, UDOT Region Director, UDOT 
Director of  Engineering Services, and UDOT Comptrollers Office 

1-6 Months

CONSULTANT
DESIGN

CONTRACT

LN.DESIGN

$ Federal Aid
The Federal Aid Agreement is initiated by UDOT PM using the CMS module 
of  ePM. The Federal Aid Agreement is based on current project value. Final 
approval for soft match, donations and/or reimbursable goods or services is 
required at this time. UDOT Consultant Services prepares the Draft Federal 
Aid Agreement for review and approval by all parties involved. Notification 
for the Local Agency match will be emailed at the following stages: design 
phase when the PE contract is executed; ROW phase when FHWA obligation 
for ROW is approved; construction phase when the CE contract is executed. 
Modifications will be generated by CMS when there is a change in State or 
Federal funds, or when the UDOT PM identifies other needs.       

Required Approval Signatures
Mayor or County Commissioner, UDOT Region Director, UDOT Director of  
Engineering Services, and UDOT Comptrollers Office

1-6 Months

FEDERAL AID
AGREEMENT
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1-3 Months

Utility Agreements (Franchise or Federal) 
The Local Agency enters into formal agreements with all Utility and 
Railroad companies whose facilities will be impacted by the project. 
The region utility coordinators approval is only needed if  federal 
funds are used to relocate a utility. Utility Certification must be 
provided by the Local Agency on agency letterhead.

Required Approval Signatures
Local Agency and Region Utility Coordinator

UTILITY
AGREEMENTS

4-10 Months

 

 

$ Right-of-Way Approval
Verify any Right-of-Way (ROW) requirements for the project. 
If  ROW is being purchased using federal funds, a resource plan, 
shotgun estimate and parcel maps must be approved by UDOT 
Central ROW. The ROW Certification must be provided by the Local 
Agency on agency letterhead. The Local Agency match for Right-of-
Way acquistions is due at this time.

Required Approval Signatures
UDOT Central Right-of-Way

RIGHT-OF-WAY
APPROVAL

1-6 Months

Final Design & QC/QA Plan 
The Consultant prepares the final design for the project and submits 
a Quality Control (QC/QA) Plan to the UDOT PM.

Required Approval Signatures
Consultant and UDOT PM

FINAL
DESIGN
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Environmental Document/Preliminary Design 
The Consultant prepares the applicable Environmental Document 
based on the requirements of  the project. 
• Categorical Exclusion (3-9 months) 
• Environmental Assessment (12-18 months) 
• Environmental Impact Statement (30-45 months)
Wasatch Front Regional Council (WFRC) projects are required to complete this 
step using only local funds.

Required Approval Signatures
Region Environmental Engineer and FHWA

varies

ENVIRONMENTAL
DOCUMENT &
PRELIMINARY

DESIGN 



Advertising Packet
The Consultant in conjunction with the Region Advertising Specialist 
prepares the advertising package in accordance with the Federal 
Advertising Checklist. Once the checklist is complete, UDOT submits 
the packet to the UDOT Construction Division for advertising.

Required Approval Signatures
UDOT PM (Assignment Order), Local Agency (Plan Set & Utility),  Consultant (Plan Set),
and UDOT Central Right of  Way (Projects acquiring ROW only)1-4 Months

1-4 Months

Consultant Construction Engineering Management (CEM) 
Contract Execution
The Local Agency selects a consultant to perform the construction 
management. The Local Agency, UDOT PM and Consultant 
finalize the costs, scope and schedule. The Local Agency provides 
a concurrence letter on agency letterhead. The UDOT Consultant 
Services team executes the contract.

Required Approval Signatures
Local Agency, Consultant, UDOT Comptroller, and UDOT Director of  
Engineering Services

CONSULTANT
CEM

CONTRACT

1-2 Months

Plans, Specifications & Estimate Approval 
Plans, Specifications & Estimate (PS&E) should be prepared by 
the Consultant and submitted to the Local Agency and the UDOT 
PM for verification. Before signing off  on the PS&E, determine if  
a design modification should be made to add more money to the 
consultant’s contract to complete any requested changes/additions. 

The Local Agency and Consultant are responsible for conformance 
to the UDOT Preconstruction Process. UDOT is responsible for 
verifying design conformance to the required minimum standards.  

Required Approval Signatures
Local Agency and UDOT Project Manager

PS&E
REVIEW

ADVERTISING
PACKET

1-4 Months

$ Billing for Construction Match 
The Local Government Agency receives billing for construction 
activities and overruns. The Local Agency match for the construction 
phase is due at this time. All remaining Local Agency funds are due 
to UDOT at this time unless prior arrangements have been made 
with UDOT Comptroller.

BILLING FOR
CONSTRUCTION

MATCH
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Based on 
Construction 

Schedule

Construction Administration 
The Consultant documents account payables using UDOT’s 
project accounting system and PDBS. The Consultant must submit 
monthly estimates to the Local Agency and contractor for review 
and acceptance. Estimates will be submitted to the UDOT Region 
District Engineer within one week of  the estimate closing.  

Required Approval Signatures
Local Agency, Consultant and UDOT Region District Engineer

AVE.CONSTRUCTION

1-2 Months

Contractor Notice To Proceed
UDOT issues a notice to the Contractor to begin construction. The 
Local Agency provides a concurrence letter on agency letterhead. 

CONTRACTOR
NOTICE TO
PROCEED

CONSTRUCTION
ADMINISTRATION

Materials Testing  
The Consultant must provide all equipment and labor necessary to 
complete field and laboratory testing on all project materials using a 
UDOT qualified laboratory. The testing methods and frequency will 
be in accordance with current UDOT Materials Minimum Sampling 
and Testing Guide and the UDOT Materials Manual of  Instruction.  

Required Approval Signatures
Consultant 

Based on 
Construction 

Schedule

MATERIALS
TESTING
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1 Month

Advertising
The UDOT Construction Division advertises the project for a 
minimum of  four weeks. During this time Contractors bid on the 
project. Every Tuesday bids are opened and the lowest responding 
bidder is identified. The Local Government must send a letter of  
concurrence on agency letterhead for the selection of  the specified 
Contractor. Following receipt of  this letter the project is awarded to 
the qualifying Contractor.

ADVERTISING



1-4 Months

Project Audit
Project documents are reviewed for adherence to standards, accuracy, 
and completion.PROJECT

AUDIT

1-4 Months

Project Termination
The UDOT Comptroller issues the final voucher to the Contractor. 
All records are taken to the Central Records facility.PROJECT

TERMINATION

Project Inspection 
The Consultant is responsible for providing project inspection 
to ensure compliance with required standards. Project filing, 
documentation, monthly progress reports, progress payments, 
change orders, and final payment will be done according to UDOT 
Policy and Procedures, and Manuals of  Instruction. Survey and pay 
quantities will be documented daily in field books equivalent to those 
UDOT uses with no erasures. 

Required Approval Signatures
Consultant

 

Based on 
Construction 

Schedule

PROJECT
INSPECTION

1 Month

Project Closeout 
Upon substantial completion of  the project, the Consultant will 
conduct, coordinate and notify in writing all interested parties to 
attend a final inspection.      
   
Upon completion of  all punch list items the Consultant, in agreement 
with Local Agency, will accept the construction as complete. 
Within thirty days of  completion the Consultant will provide final 
project documentation as required by UDOT and FHWA for final 
acceptance of  the project. 

Required Approval Signatures
Consultant, UDOT Region Contract Specialist, UDOT Region Materials Engineer, 
UDOT Region District Engineer and UDOT Central Construction

PROJECT
CLOSEOUT
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METROPOLITAN PLANNING ORGANIZATIONS

Salt Lake City & Ogden  Wasatch Front Regional Council
    (801) 363-4250
    www.wfrc.org

Provo & Orem   Mountainland Association of Governments
    (801) 229-3800
    www.mountainland.org

Cache Valley   Cache Metropolitan Planning Organization
    (435) 716-7154
    www.cachempo.org

St. George Area   Dixie Metropolitan Planning Organization
    (435) 673-3548
    www.dixiempo.org 

JOINT HIGHWAY COMMITTEE

UDOT Local Government Programs Engineer  
(801) 965-4366

UTAH DEPARTMENT OF TRANSPORTATION
www.udot.utah.gov/go/localgovernmentassistance

Local Government Program Engineer
Matthew Swapp
(801) 965-4366   

Local Government Projects Manager
Jerry Maio
(801) 707-5785

BLVD.CONTACTS
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